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NORTH REGION OFFICE OF SURVEYS: 
RIGHT OF WAY ENGINEERING (RWE) 
QUALITY MANAGEMENT PLAN 
 
NORTH REGION OFFICE OF SURVEYS (NROS)/RIGHT OF WAY 
ENGINEERING  is a product and customer satisfaction driven division.  In its 
efforts to attain a high level of quality assurance it finds its quality control 
elements bound to the integrity of its employees, who initiate and maintain the 
quality of the product, the RIGHT OF WAY MANUAL (CHAPTER 6)1, the laws 
embodied in the CALIFORNIA LAND SURVEYORS ACT,  SUBDIVISION 
MAP ACT, STREETS AND HIGHWAY CODE STATUTES, and its internal 
processes built with redundancies and checklists from field surveys through office 
processing. 
 
GENERAL GUIDELINES FOR QUALITY CONTROL 
 AND QUALITY ASSURANCE (QC/QA) 
 
In broad scope, the NROS-RWE QC/QA program aims to ensure the following: 
 
•  That each task complies with the laws and regulations that govern the use of 
Federal, State, and local transportation funds; 
•  That each product meets the customer’s needs and purposes, as defined in 
the Task Order and Cost Estimate; 
•  That a process for constructive feedback is implemented and contributes to 
satisfactory product delivery; 
•  And, that immunities established by law to protect the Department and its 
employees from liability are preserved. 
 
These guidelines apply to all Right of Way Engineering Tasks including 
participation in the preparation of the Project Initiation Document (PID); and 
interactions with the other Caltrans Departments throughout the project, as right 
of way determinations, right of way surveys for delineation and monumentation, 
acquisitions and relinquishments, and deed and map preparation play a part 
through and after Construction. 
 
As with any general guidelines, which must apply to a wide range of activities, 
NROS-RWE staff members are expected to use professional judgment in their 
application.   
 
                                        
1 The RIGHT OF WAY MANUAL can be found at: 
http://www.dot.ca.gov/hq/row/rowman/manual. Chapter 6 is dedicated to Right of Way 
Engineering.  Its index is appended to this document.  It is continually updated as processes and 
technology change. 

http://www.dot.ca.gov/hq/row/rowman/manual


In its conception, QC/QA is not intended to be an additional layer of effort 
required to deliver a successful project.  It is, simply or not, intended to be the 
norm that governs all activities, projects, and processes within NROS. 
 
The more specific steps towards Quality Assurance, through Quality Control, are 
described, listed and appended below. 
 
IMPLEMENTING QUALITY ASSURANCE 
 
The policies and processes of NROS-Right of Way Engineering are developed 
and continually refined to ensure high quality in its project deliverables through a 
series of Quality Control measures.  These policies and processes are applied 
throughout the product delivery process from project initiation to post-
construction.  These measures include, but are not limited to, the following: 
 
•  A well trained and experienced work force, which is dedicated to producing a 
high quality product; 
• The RIGHT OF WAY MANUAL, Chapter 6, which specifies the procedures, 
documents, and attendant items for defining, locating, and mapping property, 
acquisitions and relinquishments, the SURVEYS MANUAL, which defines the 
technical aspects of surveying for land-net and right of way, and the 
aforementioned legal principles that govern surveys and mapping (also noted in 
Chapter 6). 
• The RWE “Quality Assurance Check List” with its well defined quality control 
checkpoints2; 
• Feedback from the customers, including the other CALTRANS divisions and the 
public; 
•The daily interaction of the staff, to inform, critique and improve current 
practices. 
 
The more specific steps to Quality Assurance through Quality Control are 
contained in NROS-RWE and Departmental checklists and flowcharts, of which 
the pertinent ones are described and appended below. 
 
APPENDED CHECKLISTS AND ASSOCIATED DOCUMENTS 
 
The following documents are appended: 

1. “QC/QA DESIGN BASED FLOWCHART FOR RIGHT OF WAY 
ENGINEERING”, which is the base flowchart document for the QMP 

2. “QC-QA FLOWCHART OUTLINE”, which is an outline of the materials 
within the QC/QA Flowchart (“1” above). 

                                        
2 The checkpoints are defined by the checklists and job flow charts appended to this document. 



3. “The Right of Way Engineering Quality Assurance Check List”, which is a 
thorough, item by item, check and review list for all RWE products (maps, 
deeds, easements, et al); 

4. “Approval Sheet(s)”, which are signing off documents (i.e. review and 
approval of documents) for R/W Appraisal Maps to be approved by: 
Project Development, R/W Utilities, and R/W Excess Lands; 

5. “Processes and Related Right of Way Engineering Products”, which is an 
ordered list of Process/Products/Notes (WBS codes) that are the products 
of RWE; 

6. “Right of Way Engineering Table of Contents” from Chapter 6, RIGHT OF 
WAY MANUAL (http://www.dot.ca.gov/hq/row/rowman/manual), which 
lists and defines the products and steps that lead to the final products of 
RWE; 

7. “Right of Way Engineering Project Related Activities”, which is an 
alternative flowchart from RWE. 

8. “Combined RWE & Surveys Project Work Flow Diagram”, which is a 
complex flow chart diagramming the interactions of Surveys and R/W 
Engineering from project inception to completion (post construction and 
monument and control maintenance activities). 

 
  
 

http://www.dot.ca.gov/hq/row/rowman/manual
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 RIGHT OF WAY ENGINEERING 
 PROJECT FLOW CHART OUTLINE1 
 

1. Project Initiation: 
A. Obtain information from the status book, design, maintenance, or 

construction.  Review any project reports. 
B. Create Hardship and Protection Parcel Maps as/if required. 
C. Create Estimate Maps as/if required. 

2. Create a Project File and Locate, Add, and File the following: 
A. Obtain Assessor’s Maps, and Record Maps (Record of Surveys, 

Parcel Maps, Tract Maps, etc.). 
B. List the Assessor’s Parcel Numbers that are affected. 
C. Obtain copies of property ownership lists from the Assessor’s Files. 
D. Check the map files for any previous jobs in the Project Area that 

may apply to or impact the current Project. 
3. Maps: 

A. Obtain aerial photos and topographic maps. 
B. Create an Assessor’s composite map. 
C. Visit the Project Site to compare maps to reality. 

4. Issue a Survey Request (SR):  
A. Prepare the maps necessary for the surveyor’s use. 
B. Prepare/calculate search coordinates for property and R/W corners. 
C. Denote/list the property corners that need to be searched for and 

tied. 
D. Visit Project Site to recover needed corners. 
E. Meet with the surveyors to discuss the survey with regard to 

monumentation maps, recovered/recovery of points, and survey 
methodology. 

5. Process returned Survey Data: 
A. Using the data, delineate the property, and compute areas 

affected. 
6. Prepare the Base Maps: 

A. Assign parcel numbers and order the needed Title Reports. 
B. Create parcel inventory sheets (IRWS). 

7. Obtain/receive Right of Way requirements from Design: 
A. Review Design right of way requirements for completeness. 
B. Meet with designers to resolve any conflicts. 
C. Overlay the R/W requirements on the Base Maps and compute the 

areas needed (for takings, et al). 
 
 
 
                                        
1 Adapted from a District 02 document. 



8.  Appraisal Maps: 
A. Prepare and send out Appraisal Maps. 
B. Prepare/fill out Certificates of Sufficiency for Hazard Materials. 
C. Send copies of the Appraisal Maps to Design for their review and 

approval. 
D. Revise Appraisal Maps, if needed. 

9. Final Deeds: 
A. Write and Post Final Deeds with revisions if necessary. 

   10.  Perform Condemnation Procedures. 
   11.  Post Record Maps and associated documents for Public Display. 



Processes and Related Right of Way Engineering Products 
 

   
 

Process Products Notes
Project Initiation Document (R/W Data 
Sheet) 

Cost Estimate Mapping WBS 150.15.05, CEM Memo 

   
Draft Project Report (R/W Data Sheet) Cost Estimate Mapping WBS 160.10.40, CEM Memo 
  Above should both be tied in with resource 

and scheduling (duration) estimates for 
RWE 

   
Draft Project Report Preliminary Land Net Map  

(Includes research, survey request, field 
work, and boundary determination) 

WBS 160.20.25, 160.20.30, 160.20.35 

   
Perform Right of Way Engineering Survey Request  

(Includes research, corner records*,etc.) 
WBS 220.05.05, 220.05.10 

   
Perform Right of Way Engineering  Perpetuation Documents*

(Includes field work and mapping)  
WBS 220.05.10, 220.05.20, 220.05.25 
* May be done by others 

   
Perform Right of Way Engineering Land Net Map WBS 220.10 
   
Perform Right of Way Engineering Appraisal Maps, etc. WBS 220.20.05, 220.20.15, 220.15.30, 

220.15.35, 220.15.95 
  Recognized need to work closely with 

Mapping Standards Team 
   
Perform Right of Way Engineering Acquisition Documents WBS 220.20.05, 220.20.15 
   
Perform Right of Way Engineering Deed packages for Contract Obligations WBS 220.25.05, 220.25.15, 220.25.95 
   
Perform Right of Way Engineering  Revisions WBS 220.30.05, 220.30.10 

Page 1 of 2 
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Processes and Related Right of Way Engineering Products 
 

Process Products Notes 
Project R/W Certification CTC Exhibits, Expert Witness WBS 225.55.25, 245.55.25 (closeout 

cond.) 
   
Tort Litigation Expert Witness, Court Exhibits Owner/Operator EA (researching) 
   
PS&E Review  Review/Comment, Constructability Reviews WBS 230.60 (60%), 255.05 (review/95%) 
   
Perform Environmental Mitigation R/W 
Work 

Appraisal Maps & Deeds for Mitigation 
Parcel(s) not covered under WBS 220/225 

WBS 235.05.20 (QC/QA – same as 220) 

   
Prepare Staking Notes R/W Data (summaries, etc.) for inclusion in 

Survey File 
WBS 255.35   
 

  Need to develop QC checklist in 
conjunction w/ Construction Surveys Group 
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PROJECT:

CONTRACT NO:

TASK:

SEGMENT:

JOB NO:

DATE:

ENTERED AND COMPUTED BY:

QUALITY ASSURANCE REVIEW

COMPILED BY:

CHECKED BY:

REVIEWED BY:



ITEM CALC'D CHK'D REVIEWED

Survey Plan
Record Maps
Existing Control

Field Notes

Title
Job No.
Equipment
Crew

Computation Sheets
Horizontal Datum

Controls Points Used
Software

Program
Program
Program

Data File
Results File
Path
Disc/Tape Format
Compare Closures with Allowable

Survey Report
Survey Purpose
Datum
Methods
Results

Contract Deliverables
Survey Report
Calcs
Field Notes
Basis of Survey
Presentation of Materials

Cover Sheet

 QUALITY ASSURANCE CHECK LIST

LAND NET LOCATION
Project – Caltrans Right-of-Way Engineering



ITEM
CALC'D CHK'D REVIEWED

Control and Right-of-Way
Enter Control Data
Enter New R/W Data
Enter Old R/W Data

Field Survey
Enter Field Data
Reduce to Grid
Compare with Field Data and Adjust,
if necessary

Record Data Taraverse
Enter Record Data
Reduce to Grid
Compare with Field Data and Adjust,
if necessary

Parcel Break-Out Traverses
Block/Deed Cahin Adjustment and Proportion
Ownership Break-Out
Parcel Take Area
Remainder Area
Easement Take Area, if necessary

Contract Deliverables
Computer Printout Reflecting, Parcel Number,
Point Numbers, Bearings, Distances Curve
Data, Coordinates, Closure and Areas

Disc of Same, if necessary

* Note: Normally traverse calculations will accompany the various maps, sketches and legal
descriptions for parcels and will apper on an intergraph disc for that map, sketch or legal
description.

TRAVERSE CALCULATIONS
Project - Caltrans Right-of-Way Engineering

QUALITY ASSURANCE CHECK LIST



ITEM
DRAWN CHK'D REVIEWED

Map Requirements
Sheet Size (Varies)
Title Block
Point Listing

Location Data
Rancho, Meridian, Township Range, Section,
subdivision, forest boundaries, property
lines, and Base and Meridian if applicable.
Section lines, corners, labeled.
Subdivision with recordations data,
lot, block, parcel.
Street names, survey line, and widths (if uniform).
Railroad names, rights-of-eay, withs
and recordation data.
Waterways names, rivers, creeks, washes, lakes etc.
widths and reference data.

Centerline Data
Stationing, point numbers, curve data,
bearings and distances.

Land Net and  Parcel Data
Transfer traverse calculations data
file, from each finished parcel.
Easements to be acquired: numbered,
dimensioned and labeled as to purpose.
Existing easements involved in the project
are to be shown and labeled.
Parcels, numbers and ownership names.
Areas: total holding, R/W requirements, 
remainder and excess.
Analysis
Decision

QUALITY ASSURANCE CHECK LIST
HARD COPY MAPS

Project - Caltrans Right-of-Way Engineering



HARD COPY MAPS (Continued)

ITEM
Hard Copy Number
NAD__ ___ Coordinates
Zone 5
Grid Factor
0:            "          '             ' at Pt.
No.                       Near            

&
       =  Found Point
       = Calc Point
__  = Calc line
    =  Grapic line
Tract Boundary
North Arrow

Point Listing Area
Point Number
Northing Easting
Description
Level

Point Listing Improvements
Closure
Point Number
Curve Data, Bearing
Distance
Norhting, Easting
Description

* A total take completely within the R/W may be described by its record demensions and the 
area corrcted if necessary by further calculation.



ITEM
DRAWN CHK'D REVIEWED

Map Requirements
Sheet Size (22' x 36")
Margins (RWM50 Format)
Title Block
Signatory Block
Revision Block
Quality Check Block
Norht Arrow

Location Data
Streets, Name R/W
Railroads, Name, Run
Freeway, Name/No., R/W
Parcels
R/W Map Sheet Layout (dashed), and No.'s

Parcel Identification
Parcel No. and Owner Per Sheet

Title Block
Title: Area Map
Bar Scale
Map File Number
Source, Charge, E.A.

Revision Blocks
Date, revision and descrition of change
Revision by, checked by, date.

References
To other highway routes and map numbers
of intersecting projects.

QUALITY ASSURANCE CHECK LIST
R/W AREA SHEET

Project - Caltrans Right-of-Way Engineering



R/W AREA SHEET (Continued)

ITEM

Signatory Blocks
Dist, County, route, post mile,
sheet no., total sheets.
Signature
Date
Seal

Quality Control Block
Detailed
Checked
Traced
Checked
Hard Copy No.

`



ITEM
DRAWN CHK'D REVIEWED

Map Requirements
Sheet Size (22'x36")
Margins (RWM50 Format)
Title Block
Signatory Block
Revision Block
Quality Control Block

Location Data
Rancho, Meridian, Township Range, Section
Subdivision, forest, boundaries, property
lines, and Base and Meridian if applicable.
Section lines, corners, labeled.
Name of city, town: subdivision with recordation
data, lot, block: city limit lines.
Street names, centerlines, R/W lines and widths
(if uniform)
Waterways: rivers, creeks lakes, etc.
Railroad, name, rights-of-way and widhts.
Existing landmarks (by name), parks,
schools, airports

Centerline Data
Stationing, curve data, bearings and
distances, Post mile on centerline.

Land Net and Parcel Data
Transfer traverse calculations data
file, from each finished parcel.
Easements to be acquired: numbered,
dimensioned and labeled as to purpose
Existing easements involved in the project
are to be shown and labeled.

Access Information
Current requirements, identified by access
denial ticks.
Acces rights previously acquired - labeled.
Frontage roads.
Grade seperation labeled.
Acces openings: symbol, size ties to centerline.

QUALITY ASSURANCE CHECK LIST
R/W MAP SHEETS

Project - Caltrans Right-of-Way Engineering



MAP SHEETS (Continued)

ITEM
DRAWN CHK'D REVIEWED

Use of Details
Use when needed to clarify demensioning
Place close to parcel, or add note "See
Detail 'A' ", etc.
If not drawn to scale must be so labeled
Repeat at least one parcel number and one
dimension for reference.
If necessary to rotate detai, use additional
norht arrow.

Ownership Record
Prcel Numbers
Grantors name tabulated in block.
Areas Required: Remainder, total and excess.
Recordation: Instr, date, O.R.
Remarks: Easements to be acquired, area
and purpose.

Map Background
Grid ticks on field of drawing.
Topography.
Contours if needed.
Basis of Bearing (when CCS used, included
grid factors and zone)
Norht arrow

Title Block
Title: R/W Map
Coordiante basis and combination factor.
Bar scale.
Map fiel number.
Source, charge, E.A.

Revision Block
Date, revision and description of changes.
Revision by, checked by, date.

References
To adjoining right-of-way maps if needed
for clarity.
To other highway routes and map numbers
of intersecting projects.



R/W MAP SHEET (Continued)

ITEM
DRAWN CHK'D REVIEWED

Signatory Block
Dist., county, route, post mile,
sheet no., total sheets.
Signature
Date Seal

Quality Control Block
Detailed
Checked 
Traced 
Checked 
Hard Copy No.



ITEM PRP'D CHK'D REVIEWED

Title 
Type or Name of Legal
Parcel Number

Preamble
State
City, County of Unincorporated Territory
Of County
Portion, all or of
Subdivision, Plat, Document, Township
Plat, Land Grant or Survey

Name or Number
Recording Date and Data

Body
Point of Commencement

Where Located
Reference, Date, and Recording Data 

True Point of Beginning
Correct Direction and Distances from
Point of Commencement
To/Along, Reference, Date, and 
Record Data to T.P.O.B.

Call for Monuments
Found or Set
Natural
Reference, Date and Recording Data
Not Called for

Tangent Direction
To/Along Reference, Date and Recording Data
Bearings (Direction, Degrees, Minutes
and Seconds)
Distances (Feet and Decimals) and ‘Feet”
Offset To/Parallel To

Curve Direction
Tangent/Non – Tangent
Direction or Concavity
Radius (Feet and Decimals) and “Feet”
Direction Along Curve

 

QUALITY ASSURANCE CHECK LIST
LEGAL DESCRIPTIONS

Project – Caltrans Right-of -Way Engineering



LEGAL DESCRIPTIONS (Continued) 

ITEM PRP'D CHK'D REVIEWED

Clauses
The sidelines of the here in above
Describe strip of land shall be prolonged, 
Shortened and intersect, where necessary, to
Create a continuous boundary and to terminate 
at a line.

All as more particularly shown on Exhibit
"      ", attached hereto and by this refence
made a part hereof.

This legal was prepared by me, or under my 
Direction, in conformance with the Professional
Land Surveyors Act.

All bearings and distances shown hereon are 
based on the State of California, Zone 5, State
Plane Coordinate System NAD83, Caltrans
Adjustment. A combination factor of 

                          Was used to convert
All ground distances directly to grid, as 
Shown hereon.

Intent
Meet Owner Criteria
Meet Agency Standards

Final
Signatory
Date
Expiration Date
Seal
Signature

Contract Deliverables
Legal Description
Sketch
Disc



LEGAL DESCRIPTIONS (Continued)
CALC'D CHK'D REVIEWED

ITEM

Delta (Degree, Minutes, Seconds)
Length (Feet and Decimals) and “Feet”
Radial Bearing if Non-Tangent
(Direction, Degrees, Minutes and Seconds)
To/Along Reference, Date and 
Recording Data

Ending
Back to True Point of Beginning
To a Point on a Line
Reference, Date and Recording Data

“Of” Descriptions
Define Direction
Offset Amount
Portion Of
Reference, Date and Recording 

“Strip” Descriptions
Offset, Each Side of the Following
Described Centerline
Define True Point of Beginning
And Terminus
Reference, Date and Recording Data

Cross Reference and Check
Check Legal Against Record
Maps and Documents
Check Legal Against Traverse
Closures and Sketch

Punctuation
All Capital Letters
Check for Periods, Commas, Colons
Semi-Colons and Dashes

Area (If Required)
Acres
Squares Feet

Exceptions
Reference Name, Date and
Recording Data
Buildings that Presently Exist



ITEM

Deed Forms (Use Correct Form)

Form No.

RW 02-01 Grant Deed - Individual
RW 02-02 Grant Deed - Individual - With Waiver
RW 02-03 Grant Deed - Corporation - With

Waiver
RW 02-04 Grand Deed - Corporation
RW 02-05 Highway Easement Deed - Individual
RW 02-06 Highway Easement Deed - Corporation
RW 02-07 Quitclaim Deed - Individual - With 

Waiver
RW 02-08 Quitclaim Deed - Corporation - With 

Waiver
RW 02-09 Quitclaim Deed - Corporation 
RW 02-10 Partial Realease of Mortgage (Fee)
RW 02-11 Partial Realease of Mortgage  

(Easement)
RW 02-12 Request for Partial Reconveyance
RW 02-13 Waiver
RW 02-14 Quitclaim Deed - Individual  
RW 02-15 Easement Deed - Individual
RW 02-16 Easement Deed - Corporation
RW 02-17 Partial Reconveyance Under Trust

Deed
RW 02-18 Partial Release of Mortgage

(Corporation)
RW 02-19 Director's Deed
RW 02-20 Director's Deed (Quitclaim)
RW 02-21 Director's Deed - Land Acquisiton

Through Inadvertence or Mistake in 
Descrioption in Deed

RW 02-22 Director's Deed - Access Rights
Opening

RW 02-23 Director's Deed - Access Rights
Acquired by Inadvertence or Mistake

QUALITY ASSURANCE CHECK LIST
DEEDS

Project - Caltrans Right-of-Way Engineering



DEEDS (Continued)

ITEM
DRAWN CHK'D REVIEWED

Recording Requested By
Name

Mail To
Name
Address
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To: North Region, Office of Surveyors – Marysville 
 Right of Way Engineering Branch 
 ATTN: Robert Plumb 
 

APPROVAL SHEET 
 

03-XXX-###  KP ##.#-##.# 
03-310-###### 
 
DRAWING Nos. R-#####R## THROUGH R-#####R## (## SHEETS)   
Dated 00/00/00 
 
1. Signatures below certify Project Development has reviewed R/W 

Appraisal Map work prints.  Appropriate action indicated by check mark.   
 
PROJECT ENGINEER’S APPROVAL 
 
__  Approved - Proceed to Final R/W Appraisal Map stage.  
__  Not Approved - State reasons in next section 
__  Revise as indicated - Attach one set of R/W Appraisal prints showing revisions  

          (Additional comments may be included in next section) 
 
 
_________________________________ __________________________________ 
                          Project Engineer’s Signature                            Project Engineer’s Name (Please Print) 

 
BRANCH CHIEF’S APPROVAL 
 
_________________________________ __________________________________ 
               Senior Transportation Engineer’s Signature           Senior Transportation Engineer’s Name (Please Print) 

 
2. Describe below any corrections or changes required, or reason(s) for 

non-approval. 
  
 
 
 
 
 
 
 
 
 
cc: Project Manager:   Dewey Cheetem 

 R/W Team Leader:   Anne Howe 



To: North Region, Office of Surveyors – Marysville 
 Right of Way Engineering Branch 
 ATTN: K. C. Cogoman 
 

APPROVAL SHEET 
 

03-XXX-##  KP ##.#-##.# 
03-310-###### 
 
DRAWING Nos. R-#####R## THROUGH R-#####R## (## SHEETS)   
Dated 00/00/00 
 
1. Sign below and check appropriate line to indicate Right of Way Utilities  

approval of R/W Appraisal Map work prints. 
 
R/W UTILITY COORDINATOR’S APPROVAL 
 
__  Approved - Proceed to Final R/W Appraisal Map stage.  
__  See Comments (insert comments in next section) 
 
_________________________________ __________________________________ 

     Utility Coordinator’s Signature          Utility Coordinator’s Name (Please Print) 

 
R/W TEAM LEADER’S APPROVAL 
 
_________________________________ __________________________________ 
                     Senior R/W Agent’s Signature                Senior R/W Agent’s Name (Please Print) 

 
2. Indicate below any corrections or changes required – attach appropriate 

sheets as necessary.  
 
 
 
 
 
 
 
 
 
 
 
cc: Project Manager:  Dewey Cheetem 

 Project Engineer:  I. Dunno 



To: North Region, Office of Surveyors – Marysville 
 Right of Way Engineering Branch 
 ATTN: Corin R. Searcher 
 

APPROVAL SHEET 
 

03-XXX-##  KP ##.#-##.# 
03-310-###### 
 
DRAWING Nos. R-#####R## THROUGH R-#####R## (## SHEETS)   
Dated 00/00/00 
 
Sign below and check appropriate line to indicate Right of Way Excess 
Lands approval of R/W Appraisal Map work prints. 
 
R/W EXCESS LANDS COORDINATOR’S APPROVAL 
 
__  Approved - Proceed to Final R/W Appraisal Map stage.  
__  See Comments (insert comments in next section) 
 
_________________________________ __________________________________ 

     Excess Lands Coordinator’s Signature                Excess Lands Coordinator’s Name (Please Print) 

 
R/W TEAM LEADER’S APPROVAL 
 
_________________________________ __________________________________ 
                     Senior R/W Agent’s Signature                Senior R/W Agent’s Name (Please Print) 

 
Indicate below any corrections or changes required – attach appropriate 
sheets as necessary.  
 
 
 
 
 
 
 
 
 
 
 
cc: Project Manager:  Kanway Bildit 

 Project Engineer:  Nidsum Halp 
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